

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Mahaboobnagar – PMGSY – Phase VI – Road from R&B at Mysamma Temple to Kothalabad up to District limits, Koilakonda (M), in Mahaboobnagar District – Revised Administrative sanction along with price escalation charges – permission – Accorded - Orders – Issued.

-----

PANCHAYT RAJ& RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 718

Dated: 20-05-2010

Read the following:-

- 1) G.O.Rt.No. 173, PR&RD(progs.II) Dept. dt. 28.04.07
- 2) Govt.Memo.No.9614/progs.II/08,dt. 14.10.08
- 3) From the ENC(PR), PMGSY, Hyd,Lr.No., W23/DEE.III/  
PMGSY PH.VI/Koilakonda/RAS, dt. 3.03.2010.

<<>>

**ORDER:**

In reference 1<sup>st</sup> read above, Administrative Sanction was accorded for Rs. 67.34 lakhs. in the Package No. AP VI 1202 for the "Road from R&B at Mysamma Temple to Kothalabad up to District limits in Mahaboobnagar District" under PMGSY Phase VI.

2. In the reference 2<sup>nd</sup> read above, Government have permitted for Price Escalation Charges and Excess Tender Premium for all Phase VI Programmes and also indicated therein the total amount required for all Phase VI Works, with the concurrence of Finance(Expr.PR&RD) Department, vide their U.O. No. 22193/314/Expr.PR&RD/08, Dated. 4.9.2008.

3. In the reference 3<sup>rd</sup> read above, the ENC (PR) , PMGSY , Hyderabad has requested for according Revised Administrative Sanction for Rs. 68.81 lakhs as against the Original Administrative Sanction of Rs. 67.34 lakhs for the Work "Road from R&B at Mysamma Temple to Kothalabad up to District limits in Mahaboobnagar District" under PMGSY in Phase – VI.

4. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for Rs. 68.81 lakhs as against the Original Administrative Sanction of Rs. 67.34 lakhs for the Work "Road from R&B at Mysamma Temple to Kothalabad up to District limits in Mahaboobnagar District" under PMGSY in Phase-VI, due to price escalation additional required items of Rs.1.61 lakhs. The additionality i.e. Price Escalation amount has to be met from the Budget released by the State Government towards State Share under PMGSY.

1. OAS cost of above work	Rs.67.34 lakhs
---------------------------	----------------

**Now RAS required as follows**

a) Amount chargeable from PMGSY Ph.VI Rs. 67.20 lakhs

(PTO)

- b) Amount chargeable from State Govt. share: Rs.1.61 lakhs  
towards price escalation & addl.required  
items

**Total RAS required (a+b)**

**Rs. 68.81 lakhs**

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad, is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.
6. A copy of this order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY  
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad  
The Superintending Engineer, Panchayat Raj, Mahaboobnagar District,  
The District Treasury Officer, Mahaboobnagar  
The Account General, Andhra Pradesh, Hyderabad.

Copy to:

O.S.D to Minister (Panchayat Raj) /P.S to Special Chief Secy.to Govt. (PR).

//FORWARDED::BY ORDER//

SECTION OFFICER